
Official Proceedings 

Building Committee 

          August 2, 2016 

10:30 am 

 

Members present; Building Committee, Scull Construction, JLG Architect and 

Construction Contractor’s. 

 

The following items were discussed: 

 

1. Introduction 

2. Procurement & Contracting Requirements: 

i. Start date 8-2-16 

3. General Requirements:  

a. Project Coordination 

i. Barriers/Fencing 

ii. Vehicle Access & parking 

iii. Temporary utilities 

iv. Waste removal 

v. Work hours from 7am to 5pm 

vi. Deliveries 

vii. Traffic control 

 

4. Submittals (01 33 00): 

a. To done on submittal exchange 

5. Submittal of shop drawings: Hard copy emailed to Scull 

i. Review turn around: shops & samples  Days 5 

 

6. Tentative construction schedule: 

7. Critical work sequencing: 

i. See schedule 

      8. Use of the premises: 

i.  Security issues 

ii.  Security card access/Card sign out and return 

iii.  Entrance into the building and rooms where work in required 

iv.  On site contact (maintenance) 

 Name: Mike 

 Phone # 701260-9686 

v.  Equipment parking 

vi.  Dump boxes 

vii.  Concrete wash out area 

viii.  Company signs 

ix.  Work area signs 

9. Housekeeping: 

10. Safety: 

 



 

Contact list:  

 

 Architect: JLG 

 Construction Manager: Scull Construction 

o Superintendent: Don Cote  

 Engineer: AES2 

 MEP Engineer: Prairie Engineering 

 

 

 

 

 

 

 

 

Meeting adjourned. 

 

  

 


